


MONIKAPM_PES1UG24CS275-BPS#29


Kanban Project Creation

This screenshot shows the creation of the Kanban project in Jira using the given Banana Problem Statement. The project is created using the **Kanban software development template** with the project name **Kanban_BPS#29**.




Kanban Board – Completed Work Items

The Kanban board demonstrates the workflow by moving three work items from To Do through In Progress to Done, while the remaining four items stay in To Do.



Epics Created

This screenshot shows the Epics created from the major scenarios of the problem statement. The Epics organize related requirements and provide a higher-level structure for managing the project.




The screenshot shows a Jira Kanban board for the space 'Kanban_BPS#29'. The board is in 'List' view and displays three epics under the 'Work' section. Each epic is represented by a card with a title, assignee, reporter, priority, status, resolution, created, updated, and due date.

	Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due d
>	KBPS29-8 Damage Report Submission & Location	Monikapm	Monikapm	High	To Do	Unresolved	Sep 02, 2026, 8:43 PM	Sep 02, 2026, 9:58 PM	None
>	KBPS29-9 Ticket Dispatch & Engineer Management	Monikapm	Monikapm	High	To Do	Unresolved	Sep 02, 2026, 8:49 PM	Sep 02, 2026, 9:58 PM	None
>	KBPS29-10 Citizen Tracking & Notifications	Monikapm	Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 8:50 PM	Sep 02, 2026, 9:58 PM	None

Stories Created and Assigned to Epics

This screenshot shows the seven user stories created for the identified use cases. Each story is associated with its corresponding Epic, allowing the requirements to be organized and traced to their respective scenarios.



The screenshot shows a Jira Kanban board for the space 'Kanban_BPS#29'. The board is in 'List' view and displays 24 stories under the 'Work' section. Each story is represented by a card with a title, assignee, reporter, priority, status, resolution, created, updated, and due date. The stories are organized into groups under the 'Work' section.

	Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due
>	KBPS29-8 Damage Report Submission & Location	Monikapm	Monikapm	High	To Do	Unresolved	Sep 02, 2026, 8:43 PM	Sep 02, 2026, 9:58 PM	None
>	KBPS29-11 Submit Damage Report	Monikapm	Monikapm	High	To Do	Unresolved	Sep 02, 2026, 8:50 PM	Sep 02, 2026, 9:59 PM	None
>	KBPS29-19 Design Damage Report Form	Monikapm	Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 9:22 PM	Sep 02, 2026, 9:22 PM	None
>	KBPS29-20 Implement Damage Report Submission	Monikapm	Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 9:23 PM	Sep 02, 2026, 9:23 PM	None
>	KBPS29-12 Validate Damage Report	Monikapm	Monikapm	High	To Do	Unresolved	Sep 02, 2026, 8:51 PM	Sep 02, 2026, 9:59 PM	None
>	KBPS29-21 Validate Report Details	Monikapm	Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 9:26 PM	Sep 02, 2026, 9:28 PM	None
>	KBPS29-22 Approve or Reject Report	Monikapm	Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 9:28 PM	Sep 02, 2026, 9:29 PM	None
>	KBPS29-14 Auto-Dispatch Damage Report	Monikapm	Monikapm	High	To Do	Unresolved	Sep 02, 2026, 8:52 PM	Sep 02, 2026, 10:00 PM	None
>	KBPS29-23 Identify Responsible Engineer	Monikapm	Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 9:30 PM	Sep 02, 2026, 9:41 PM	None
>	KBPS29-24 Automatically Dispatch Ticket	Monikapm	Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 9:32 PM	Sep 02, 2026, 9:42 PM	None
>	KBPS29-9 Ticket Dispatch & Engineer Management	Monikapm	Monikapm	High	To Do	Unresolved	Sep 02, 2026, 8:49 PM	Sep 02, 2026, 9:58 PM	None
>	KBPS29-15 Update Ticket Status & Resolution Photo	Monikapm	Monikapm	High	To Do	Unresolved	Sep 02, 2026, 8:53 PM	Sep 02, 2026, 10:01 PM	None
>	KBPS29-27 Update Ticket Status	Monikapm	Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 9:46 PM	Sep 02, 2026, 9:48 PM	None
>	KBPS29-28 Upload Resolution Photo	Monikapm	Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 9:46 PM	Sep 02, 2026, 9:48 PM	None
>	KBPS29-10 Citizen Tracking & Notifications	Monikapm	Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 8:50 PM	Sep 02, 2026, 9:58 PM	None

Spaces

Kanban_BPS#29

...

Summary

Timeline

Board

Calendar

List

Forms

Development

Docs

Backlog

+

Ask AI

Search work

M

Filter

Group

...

	Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due	
	KBPS29-24 Automatically Dispatch Ticket	M Monikapm	M Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 9:32 PM	Sep 02, 2026, 9:42 PM	None	
	KBPS29-9 Ticket Dispatch & Engineer Management	M Monikapm	M Monikapm	High	To Do	Unresolved	Sep 02, 2026, 8:49 PM	Sep 02, 2026, 9:58 PM	None	
	KBPS29-15 Update Ticket Status & Resolution Photo	M Monikapm	M Monikapm	High	To Do	Unresolved	Sep 02, 2026, 8:53 PM	Sep 02, 2026, 10:01 PM	None	
	KBPS29-27 Update Ticket Status	M Monikapm	M Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 9:46 PM	Sep 02, 2026, 9:48 PM	None	
	KBPS29-28 Upload Resolution Photo	M Monikapm	M Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 9:46 PM	Sep 02, 2026, 9:48 PM	None	
	KBPS29-10 Citizen Tracking & Notifications	M Monikapm	M Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 8:50 PM	Sep 02, 2026, 9:58 PM	None	
	KBPS29-13 Track Report Status	M Monikapm	M Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 8:52 PM	Sep 02, 2026, 9:58 PM	None	
	KBPS29-25 Display Report Status	M Monikapm	M Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 9:43 PM	Sep 02, 2026, 9:56 PM	None	
	KBPS29-26 Send Status Notifications	M Monikapm	M Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 9:43 PM	Sep 02, 2026, 9:56 PM	None	
	KBPS29-16 Offline Draft & Auto-Sync	M Monikapm	M Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 8:53 PM	Sep 02, 2026, 9:58 PM	None	
	KBPS29-29 Save Offline Damage Draft	M Monikapm	M Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 9:50 PM	Sep 02, 2026, 9:51 PM	None	
	KBPS29-30 Auto-Sync Saved Reports	M Monikapm	M Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 9:50 PM	Sep 02, 2026, 9:52 PM	None	
	KBPS29-17 Secure Photos & GPS Data	M Monikapm	M Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 8:54 PM	Sep 02, 2026, 9:58 PM	None	
	KBPS29-31 Secure Uploaded Photos	M Monikapm	M Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 9:53 PM	Sep 02, 2026, 9:54 PM	None	
	KBPS29-32 Protect GPS Data	M Monikapm	M Monikapm	Medium	To Do	Unresolved	Sep 02, 2026, 9:53 PM	Sep 02, 2026, 9:54 PM	None	

+ Create

3 of 3

Backlog List

The Kanban Backlog displays all seven user stories created for the Municipal Infrastructure Damage Reporting system. Each story is assigned to its respective Epic, ensuring that the requirements are properly organized and traceable. The stories are currently in the **To Do** status and are ready to be worked on through the Kanban workflow.

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Kanban_BPS#29

Bug Tracker_BPS#29

Municipal Infrastructure ...

ATM PROJECT

Team Luna

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces

Kanban_BPS#29

...

Summary

Timeline

Board

Calendar

List

Forms

Development

Docs

Backlog

+

Search backlog

M

Filter

...

Board (0 work items)

There's nothing on this board

+ Create

Backlog (7 work items)

KBPS29-11 Submit Damage Report	Damage Report Su...	To Do	M
KBPS29-12 Validate Damage Report	Damage Report Su...	To Do	M
KBPS29-13 Track Report Status	Citizen Tracking & ...	To Do	M
KBPS29-14 Auto-Dispatch Damage Report	Damage Report Su...	To Do	M
KBPS29-15 Update Ticket Status & Resolution Photo	Ticket Dispatch & ...	To Do	M
KBPS29-16 Offline Draft & Auto-Sync	Citizen Tracking & ...	To Do	M
KBPS29-17 Secure Photos & GPS Data	Citizen Tracking & ...	To Do	M

+ Create