



1. Scrum Project / Setup

Description: This screenshot shows the Scrum project setup for the Municipal Infrastructure Damage Reporting project. The project is configured using the Scrum template with the required project details and Scrum workflow.



MIDR-1 / MIDR-6

1

Validate Damage Report

To Do ▾

Improve Story

⋮

+

▾
Key details

Priority
⬆ High

Description

As a Citizen Reporter, I want the system to validate my damage report details, so that incomplete reports are not submitted.

▾
Subtasks

⋮

+

0% Done

Work		Prio...	Ass...	Status
MIDR-14	Verify Damage Report Details	⬆ H..	M N	To Do ▾
MIDR-15	Approve or Reject Damage Report	⬆ H..	M N	To Do ▾

Linked work items

Add linked work item

🔗 MIDR-3 / 📌 MIDR-7



Track Report Status

To Do ▾



✦ Improve Story



✓ Key details

Priority 🟡 Medium

Description

As a Citizen Reporter, I want to track the status of my submitted damage report, so that I know whether my report has been received, reviewed, or resolved.

✓ Subtasks

⋮ 📋 +

0% Done

Work	Prio...	Ass...	Status
🔗 MIDR-16 View Report Status	🔴 H..	M N	To Do ▾
🔗 MIDR-17 Update Report Status	🔴 H..	M N	To Do ▾

Linked work items

⚡ MIDR-1 / 📌 MIDR-8



👁 1



Auto-Dispatch Damage Report

To Do ▾



⬆ Improve Story



▽ Key details

Priority ⬆ High

Description

As a Citizen Reporter, I want my damage report to be automatically dispatched to the relevant municipal engineering department based on the damage category, so that the issue can be handled by the appropriate department.

▽ Subtasks

⋮ 📋 +

0% Done

Work	Prio...	Ass...	Status
🔗 MIDR-18 Identify Relevant Municipal Department	⬆ H..	👤 M N	To Do ▾
🔗 MIDR-19 Dispatch Ticket to Department	⬆ H..	👤 M N	To Do ▾

⚡ MIDR-2 / 📌 MIDR-9



Update Ticket Status & Resolution Photo

To Do ▾



✦ Improve Story



✓ Key details

Priority == Medium

Description

As a Municipal Engineer, I want to update the status of an assigned ticket and attach a resolution photo when marking it Resolved, so that repair progress is tracked and visible to citizens.

✓ Subtasks

... 📋 +

0% Done

Work	Pri...	Ass...	Status
🔗 MIDR-20 Update Ticket Status	== M.	M N	To Do ▾
🔗 MIDR-21 Attach Resolution Photo	== M.	M N	To Do ▾

Linked work items

⚡ MIDR-3 / 📌 MIDR-10



👁 1



Offline Draft & Auto-Sync

To Do ▾



✦ Improve Story



Key details


Priority

⬆ High

Description

As a Citizen Reporter, I want to draft a damage report while offline and have it automatically synced when network connectivity is restored, so that I do not lose my report when there is no internet connection.

Subtasks



0% Done

Work	Prio...	Ass...	Status
MIDR-22 Create Offline Report Draft	⬆ H..	M	To Do ▾
MIDR-23 Auto-Sync Report When Online	⬆ H..	M	To Do ▾

⚡ MIDR-3 / 📄 MIDR-11

🔒

👁 1

🔗

⋮

Secure Photos & GPS Data

To Do ▾

⚡

⚡ Improve Story

⋮

+

▾ Key details

Priority ⬆ High

Description

As a Citizen Reporter, I want uploaded photos and GPS data to be securely stored and protected, so that sensitive location and evidence data cannot be accessed by unauthorized users.

▾ Subtasks


⋮ 📊 +

0% Done

Work	Prio...	Ass...	Status
🔗 MIDR-24 Secure Uploaded Photos	⬆ H..	M N	To Do ▾
🔗 MIDR-25 Protect GPS Location Data	⬆ H..	M N	To Do ▾


2. Backlog / User Stories

Description: This screenshot shows the Scrum backlog containing all seven user stories for the project. The stories are organized under their respective epics and include their assigned story points, priorities, assignees, and sprint assignment.



3. Sprint 1 / Active Sprint Board

Description: This screenshot shows the Sprint 1 board with all seven user stories completed and moved to the **Done** column. It demonstrates the progress and completion of the planned work for Sprint 1.



Spaces

Municipal Infrastructure Damage Reporting

83

...

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

+

Search board

M

Filter

Group

Complete sprint

...

To Do 4

Auto-Dispatch Damage Report

Parent

Damage Report Submission & ...

MIDR-8

5

M

Subtasks 0/2

Update Ticket Status & Resolution Photo

Parent

Ticket Dispatch & Engineer Ma...

MIDR-9

5

M

Subtasks 0/2

Offline Draft & Auto-Sync

Parent

Citizen Tracking & Notifications

MIDR-10

3

M

Subtasks 0/2

Secure Photos & GPS Data

Parent

Create

In Progress 3

Submit Damage Report

Parent

Damage Report Submission & Loc...

MIDR-4

5

M

Subtasks 0/2

Validate Damage Report

Parent

Damage Report Submission & Loc...

MIDR-6

5

M

Subtasks 0/2

Track Report Status

Parent

Citizen Tracking & Notifications

MIDR-7

3

M

Subtasks 0/2

Create

Done 0

Create

Spaces

Municipal Infrastructure Damage Reporting

83

...

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

+

Search board

M

Filter

Group

Complete sprint

...

To Do 0

Create

In Progress 7

Submit Damage Report

Parent

Damage Report Submission & ...

MIDR-4

5

M

Subtasks 0/2

Validate Damage Report

Parent

Damage Report Submission & ...

MIDR-6

5

M

Subtasks 0/2

Track Report Status

Parent

Citizen Tracking & Notifications

MIDR-7

3

M

Subtasks 0/2

Auto-Dispatch Damage Report

Parent

Damage Report Submission & ...

Create

Done 0

Create

Spaces

Municipal Infrastructure Damage Reporting

...

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

+

Search board

M

Filter

Group

Complete sprint

To Do 0

+ Create

In Progress 0

+ Create

Done 7

+ Create

MIDR-8

5

M

Subtasks 0/2

Update Ticket Status & Resolution Photo

Parent

Ticket Dispatch & Engineer Ma...

MIDR-9

5

M

Subtasks 0/2

Offline Draft & Auto-Sync

Parent

Citizen Tracking & Notifications

MIDR-10

3

M

Subtasks 0/2

Secure Photos & GPS Data

Parent

Citizen Tracking & Notifications

MIDR-11

3

M

Subtasks 0/2

Spaces

Municipal Infrastructure Damage Reporting

...

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

+

Search backlog

M

Filter

Epic

No epic

Damage Report Submission & Location

Ticket Dispatch & Engineer Management

Citizen Tracking & Notifications

+ Create epic

MIDR Sprint 1 2 Sep - 9 Sep (7 work items)

0 0 29

Complete sprint

Complete and validate municipal infrastructure damage reporting requirements.

MIDR-4 Submit Damage Report

Damage Report Su...

Done

5

M

MIDR-6 Validate Damage Report

Damage Report Su...

Done

5

M

MIDR-7 Track Report Status

Citizen Tracking & ...

Done

3

M

MIDR-8 Auto-Dispatch Damage Report

Damage Report Su...

Done

5

M

MIDR-9 Update Ticket Status & Resolution Photo

Ticket Dispatch & ...

Done

5

M

MIDR-10 Offline Draft & Auto-Sync

Citizen Tracking & ...

Done

3

M

MIDR-11 Secure Photos & GPS Data

Citizen Tracking & ...

Done

3

M

+ Create

Backlog (0 work items)


0 0 0

Create sprint

Your backlog is empty.

+ Create

Burndown Chart: This chart shows the progress of work completed during Sprint 1 and the remaining work over the sprint duration.



3. Reflection Questions

Q1. What went well during the sprint?

All seven user stories were completed and moved to the Done column. The work was organized using the Scrum board and assigned priorities and story points.

Q2. What challenges did you face?

The main challenge was organizing the user stories, epics, subtasks, priorities, and sprint assignments correctly in Jira.

Q3. What could be improved in the next sprint?

The team could improve task planning, distribute work more evenly, and complete tasks progressively throughout the sprint instead of completing them near the end.

Q4. What did you learn from this sprint?

I learned how to create and manage a Scrum project in Jira, organize work using epics and user stories, assign story points and priorities, manage subtasks, and track sprint progress using the Scrum board and burndown chart.

Reports

